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October 15, 2019 
 
 

VIA HAND DELIVERY & ELECTRONIC MAIL 
 
 

Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE:   Docket 4857 - Adoption of Performance Incentives Pursuant to  

R.I. Gen. Laws § 39-1-27.7.1(e)(3)  
          Responses to PUC Data Requests – Set 2 
        
Dear Ms. Massaro: 
 

On behalf of National Grid,1 I have enclosed ten (10) copies of the Company’s responses  
to the Public Utilities Commission’s Second Set of  Data Requests in the above-referenced docket. 

 
 Thank you for your attention to this transmittal. If you have any questions, please contact 
me at 401-784-7288. 
 
        Very truly yours, 

               

 
 
        Jennifer Brooks Hutchinson 
Enclosures 
 
cc: Docket 4857 Service List 

Leo Wold, Esq. 
Christy Hetherington, Esq. 

  

                                                 
1 The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 

Jennifer Brooks Hutchinson 
Senior Counsel 
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PUC 2-1 
 

Request: 
 
Please provide definitions for each of the project development stages/grades, including each 
name by which these stages have been identified in the past 13 years to the PUC.  Please explain 
what considerations are included in each of these stages/grades.  (note, this question was asked 
as Record Request No. 4 in Docket No. 4592 – this is looking for an update). 
 
Response: 
 
The estimates used at National Grid for Complex Projects now follow a new process.  The new 
complex capital delivery process is compared to the previous process in the following chart. 
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The Company has included alternative naming conventions to define estimate grades, including in 
submissions to the PUC.  A summary of the previously used estimate grades and other terms used 
are as follows: 
 
Investment:  -50%/+200% (aka Order Of Magnitude, Initial, Step 0) 
Conceptual:  -25%/+50% (aka Conceptual Engineering, Step 0) 
Planning: -25%/+25% (aka Study, Preliminary, Preliminary Engineering, Step 2A) 
Project: -10%/+10% (aka Construction, Final, Final Engineering, Step 2B, STORMS) 
 
Under the new capital delivery process, estimates are developed as follows. 
 
Needs Case & Options Selection Stages 4.1 and 4.2 Estimates (formerly Project Identification & 
Initiation) 
 
Distribution Planning & Asset Management (DPAM) are responsible for projects in Stages 4.1 
and 4.2.  Since the needs case and options selection information are based on preliminary scope 
definition, estimates requested at the 4.1 and 4.2 stages have a corresponding level of estimate 
accuracy.  The project sponsor applies a decision tree to determine if the estimate can be created 
using a Cost Book.  The Cost Book is a high-level estimating tool developed to help quickly 
estimate projects or compare project options.  The Electric Cost Book is a collection of “super 
units” and rates encompassing elements such as Substations, Over Head Lines (OHLs), Cables 
and associated civil works.  If the Cost Book cannot be used, either previous similar projects are 
used as an estimate source or estimates are developed by the Project Estimating team.  The 
complex capital process aims to have estimates at +50%/-25% range a by the end of Stage 4.2, 
when the project progresses from DPAM to Project Development. 
 
Develop & Sanction Stage 4.3 Estimate (formerly Preliminary Engineering) 
 
Project Development is responsible for Stage 4.3, which focuses on detailed scope development 
of the preferred option (identified in Stage 4.2) to the level of accuracy required to achieve 
sanction and then progress to the 4.4a – Detail Design stage.   The Estimating Group works with 
Project Development and the rest of the project team to develop a project cost estimate at this 
stage based on Engineering 4.3 Designs, risk, actual costs incurred to-date, and expected costs to 
fully complete the project.  The project cost estimate at this stage includes a contingency amount 
based on a full risk assessment.   The risk contingency is developed using a quantitative risk 
analysis that provides a range of possible project costs based on risks identified in the risk 
register.  A 50% confidence estimate is used for sanction.  This is the value, considering all the  
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identified risks, we have 50% confidence in or (statistically speaking) 50% of the time we will 
deliver the project for this amount.  Projects are sanctioned at the end of this process with a +/-
10% allowable variance governance.   However, the complex capital estimating process also 
consults with industry practice for estimating tolerances, which can range between 10% to 40% 
using an 80% confidence estimate for this stage of projects.  The project progresses from Project 
Development to Project Management at the end of this stage. 
 
Design & Execute Stage 4.4 Estimate (formerly Final Design & Construction, Testing, and 
Commissioning) 
 
Detail design focuses on the completion and approval of the finalized engineering designs to be 
used for constructing the project.  The project estimate is updated if necessary, based on any 
changes in scope or risk.  Any changes to the project estimate would not be re-sanctioned unless 
the variance tolerances were exceeded. 
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Request: 
 
For each ISR project (since inception) with a budget exceeding $500,000, please indicate 
whether the project was discretionary or nondiscretionary, the year the project was included in 
the spending budget, the amount included in that year, the total project cost estimate, the project 
development stage (and associated +/-), and the expected completion date. 
 
Response: 
 
Attachment PUC 2-2 is a listing of all projects with actual cumulative spending since the 
inception of the ISR greater than $500,000.  Since the proposed Capital Efficiency Mechanism 
compares total project estimate to closed project cost, the cumulative spending seemed to be the 
most reasonable method for identifying projects to review.  Each project shows actual capital 
spending in each year of the ISR, its classification as Discretionary and Non-Discretionary, the 
actual or estimated close date, the current project cost approved amount, and the total to date 
spending through FY19.   
 
Some projects are given a Delegation of Authority, or sanction, as part of a group of project 
components under different funding projects.  Projects with multiple components under one 
sanction, are grouped together (whether they are Distribution or Transmission).  Also, since 
capital, cost of removal, and associated operations & maintenance expenses are combined for 
sanction, the current project cost approved amount and total to date actuals also consist of 
capital, cost of removal, and associated operations & maintenance expense.   
 
The associated tolerance percentage provided is the most recent.  The Company does not 
automatically track development stage and associated tolerance percentage on a historical basis 
for each year a project was in the ISR, and would need to perform a manual review of each 
project to obtain this information, where available.  This would be a time-consuming and manual 
exercise, which was not possible to perform during the timeframe for responding to this data 
request.   
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USSC # FP Proj No Proj Descritpion 2 (for pivot table)
SEGMENT (Distribution or 

Transmission)*
Discretionary/Non-

Discretionary
Funding 

Project Status
If Closed, funding 
project close date

Expected/Actual 
Financial 

Completion Date  

If Distribution Open, 
Status as of  March 

2019
If Open, Current 

Tolerance %
 Sum of TTD Spend 
(through FY2019) 

 Sum of Current Project 
Approved Amount 

(Cap+Removal+Opex)** 
  FY2012 Actual ISR 

Capital 
    FY2013 Actual ISR 

Capital 
    FY2014 Actual ISR 

Capital 
    FY2015 Actual ISR 

Capital 
    FY2016 Actual ISR 

Capital 
    FY2017 Actual ISR 

Capital 
    FY2018 Actual ISR 

Capital 
    FY2019 Actual ISR 

Capital 

    TOTAL Actual ISR 
Capital (FY2012-

FY2019) 
none C028851 Recon. 38F5 and 2227 Greenville Ave DISTRIBUTION Discretionary Closed 10/27/2016  899,905                        885,500                               45,090                           512,244                         54,000                            -                                    (1,877)                              (1,924)                            -                                  -                                  607,534                         
none C036093 Elmwood#7Replace 23KV Groun Bank DISTRIBUTION Discretionary Closed 3/16/2017  511,534                        540,414                               -                                  142,765                         175,000                         133,000                           51,155                             -                                  -                                  -                                  501,920                         
none C036450 83F2 Load Relief - New Fdr (Dline) DISTRIBUTION Discretionary Closed 3/1/2017  690,054                        680,000                               -                                  (34)                                  12,000                            490,000                           68,921                             79,106                           -                                  -                                  649,992                         
none C049679 Harrison #32 - EMS Expansion DISTRIBUTION Discretionary Closed 9/27/2019  680,647                        698,239                               -                                  -                                  15,000                            8,000                               10,775                             109,373                         477,960                         33,519                           654,626                         
none C049681 Clarkson - EMS Expansion DISTRIBUTION Discretionary Closed 5/24/2017  873,452                        898,890                               -                                  -                                  15,000                            92,000                             474,633                           284,738                         1,299                             -                                  867,670                         
none C049682 Warwick 52 - EMS Expansion DISTRIBUTION Discretionary Closed 4/1/2019  525,717                        519,189                               -                                  -                                  13,000                            130,000                           55,284                             21,584                           279,117                         6,135                             505,120                         
none C050698 Davisville #84 - EMS Expansion DISTRIBUTION Discretionary Closed 4/1/2019  945,594                        861,581                               -                                  -                                  11,000                            11,000                             3,868                               44,829                           723,296                         122,271                         916,264                         
none C050699 Hopkins Hill #63 - EMS Expansion DISTRIBUTION Discretionary Closed 3/29/2017  619,280                        718,210                               -                                  -                                  12,000                            111,000                           238,142                           253,309                         -                                  -                                  614,451                         
none C053266 NW Vlt 122 Kinsley Bldg, Prov. DISTRIBUTION Non-Discretionary Closed 10/27/2016  550,899                        540,000                               -                                  -                                  1,000                              17,000                             519,464                           2,389                             -                                  -                                  539,854                         
none C053964 Nasonville TRF LTC Damage/failure. DISTRIBUTION Non-Discretionary Closed 6/10/2015  544,401                        553,000                               -                                  -                                  1,000                              525,000                           -                                    -                                  -                                  -                                  526,000                         
none C055362 RI UG Cable Repl Program - Fdr 1105 DISTRIBUTION Discretionary open  Jan-2020 Construction +/-10% 671,460                        810,000                               -                                  -                                  -                                   -                                    -                                    -                                  7,369                             624,179                         631,547                         
none C055369 RI UG Cable Repl Program Fdr 54K23 DISTRIBUTION Discretionary open  Jan-2020 Close Out +/-10% 917,618                        918,707                               -                                  -                                  -                                   -                                    32,392                             410,037                         125,933                         145,576                         713,938                         
none C063246 Franklin Sq Fire Escape Replacement DISTRIBUTION Non-Discretionary Closed 11/29/2017  564,205                        580,000                               -                                  -                                  -                                   -                                    406,276                           155,585                         (4)                                    -                                  561,857                         
none C069711 Franklin Square Protection Scheme DISTRIBUTION Non-Discretionary open  Aug-2019 Close Out +/-10% 564,446                        580,000                               -                                  -                                  -                                   -                                    2,248                               297,999                         258,131                         -                                  558,378                         
none C075445 RI Royal Disconnect Replacement DISTRIBUTION Discretionary open  Sep-2019 Construction +/-10% 636,109                        705,386                               -                                  -                                  -                                   -                                    -                                    199,301                         330,535                         100,869                         630,705                         
none C078235 DOTR-CumberlandDiamondHillRoundabou DISTRIBUTION Non-Discretionary open  Sep-2019 Construction +/-10% 638,654                        765,000                               -                                  -                                  -                                   -                                    -                                    -                                  11,167                           556,358                         567,524                         
none C078474 Franklin Sq Sub_1105 & 1109 NW DISTRIBUTION Discretionary open  Dec-2020 Final Engineering +/-10% 561,009                        827,000                               -                                  -                                  -                                   -                                    -                                    -                                  209,705                         351,304                         561,009                         
none C079007 22933938-D-SouthernSky-Johnston DISTRIBUTION Non-Discretionary open  Dec-2019 Construction +/-10% 624,122                        892,000                               -                                  -                                  -                                   -                                    -                                    -                                  1,352                             582,213                         583,565                         
none CD00518 Spare Transformer - Peacedale & 8 o DISTRIBUTION Discretionary Closed 1/21/2014  991,366                        960,000                               357,174                         428,600                         63,000                            -                                    -                                    -                                  -                                  -                                  848,774                         
none CD00526 EMS Add-Peacedale 59 RI DISTRIBUTION Discretionary Closed 6/16/2015  614,185                        587,850                               3,647                             40,444                           131,000                         420,000                           (827)                                  -                                  -                                  -                                  594,263                         
none CD00528 EMS Expansion - Natick 29 Substatio DISTRIBUTION Discretionary Closed 9/13/2017  663,514                        612,224                               2,387                             3,305                             48,000                            101,000                           276,762                           228,407                         1,242                             -                                  661,103                         
none CD00530 EMS Expansion - Elmwood Outdoor 7 DISTRIBUTION Discretionary Closed 12/10/2015  566,600                        570,065                               6,442                             39,645                           22,000                            230,000                           257,339                           -                                  -                                  -                                  555,427                         
none CD00531 EMS Expansion - Division Street 61 DISTRIBUTION Discretionary Closed 6/16/2015  645,736                        592,439                               4,249                             121,560                         63,000                            436,000                           (1,746)                              -                                  -                                  -                                  623,062                         
none CD00641 Retire Pawtuxet Substation (D-Line) DISTRIBUTION Discretionary Closed 10/28/2016  883,056                        900,000                               -                                  30,195                           421,000                         310,000                           (14,125)                            -                                  -                                  -                                  747,070                         
none CD00686 IRURD Carriage Drive DISTRIBUTION Discretionary Closed 9/19/2016  931,353                        950,000                               -                                  152,915                         52,000                            577,000                           (5,377)                              430                                 -                                  -                                  776,968                         
none CD01093 KENTS CORNER transformer contingenc DISTRIBUTION Discretionary Closed 6/29/2017  786,160                        770,000                               -                                  -                                  17,000                            24,000                             6,917                               509,966                         -                                  -                                  557,882                         
none CD01194 Repl Padmt Swgr mult locns 79F1-13F DISTRIBUTION Discretionary Closed 8/8/2016  968,360                        935,000                               -                                  32,882                           581,000                         -                                    121,826                           65,581                           -                                  -                                  801,289                         

AMIC 0945 v2C C027245 Relocate 23kV 2227 & 22230 DISTRIBUTION Discretionary Closed 7/28/2014  3,327,238                    1,246,058                      518,607                         (307,000)                        -                                    -                                    -                                  -                                  -                                  1,457,665                      
C023960 Kent County 345-115 kV Sub Phase II TRANSMISSION (Non-ISR) N/A - transmission Closed 10/3/2016  22,132,177                  
C023967 New 345 kV Line WFarnum-Kent County TRANSMISSION (Non-ISR) N/A - transmission Closed 11/13/2014  102,027,693                
C023969 Move S-171 Line. TRANSMISSION (Non-ISR) N/A - transmission Closed 6/30/2014  61,067,304                  
C023974 S-171S Reconductor TRANSMISSION (Non-ISR) N/A - transmission Closed 3/27/2014  3,700,613                    
C023975 Hartford Ave 115 kV Sub Upgrades TRANSMISSION (Non-ISR) N/A - transmission Closed 8/11/2015  7,816,901                    
C023976 T-172N Reconductor WFarn Tap TRANSMISSION (Non-ISR) N/A - transmission Closed 5/24/2012  -                                 
C023982 Franklin Square 115 kV Sub Upgrades TRANSMISSION (Non-ISR) N/A - transmission Closed 9/8/2014  613,020                        
C024160 Reconductor G-185N TRANSMISSION (Non-ISR) N/A - transmission Closed 11/24/2014  5,524,335                    
C024161 Upgrade Drumrock Substation. TRANSMISSION (Non-ISR) N/A - transmission Closed 3/16/2016  19,425,842                  
C024479 Move T-172 Line TRANSMISSION (Non-ISR) N/A - transmission Closed 6/30/2014  79,203,288                  
C024483 T-172S Reconductor TRANSMISSION (Non-ISR) N/A - transmission Closed 3/27/2014  3,375,408                    
C027926 Manchester St add DTT TRANSMISSION (Non-ISR) N/A - transmission Closed 6/4/2012  15,830                          

AMIC 0945 v2C Total 308,229,650                  308,236,000                         1,246,058                        518,607                           (307,000)                          -                                    -                                    -                                    -                                    -                                    1,457,665                        
USSC0110W259 v3C C028884 Install Johnston 18F10 Feeder DISTRIBUTION Discretionary Closed 6/30/2014  1,078,185                    2,054                             184,851                         626,000                         20,000                             -                                    -                                  -                                  -                                  832,905                         

C033535 Johnston Sub 12.47 kV Expansion DISTRIBUTION Discretionary Closed 6/24/2016  4,788,681                    6,862                             56,327                           1,914,000                      2,173,000                        415,429                           (530)                                -                                  -                                  4,565,087                      
C034002 Johnston Sub 12kV Expansion Getawa. DISTRIBUTION Discretionary Closed 2/26/2015  339,909                        3,471                             16,751                           51,000                            244,000                           -                                    -                                  -                                  -                                  315,222                         
C036072 Johnston #18 Substation Expansion DISTRIBUTION Discretionary Closed 10/3/2014  1,994,316                    79,141                           161,508                         1,529,000                      204,000                           -                                    -                                  -                                  -                                  1,973,649                      

USSC0110W259 v3C Total 8,201,091                      8,203,000                              91,528                             419,437                           4,120,000                        2,641,000                        415,429                           (530)                                  -                                    -                                    7,686,863                        
USSC0408P31R1 C003488 115 kV Tap Woonsocket Sub New 115/1 TRANSMISSION (Non-ISR) N/A - transmission open  556,124                        

C003693 Woonsocket Sub New 115/13 kV Sub DISTRIBUTION Discretionary Closed 2/27/2015  5,248,878                    2,634,229                      111,946                         2,000                              -                                    -                                    -                                  -                                  -                                  2,748,175                      
C015200 Woonscket Sub - 3 Dist. fdrs DISTRIBUTION Discretionary Closed 7/24/2015  1,393,138                    1,158,820                      80,007                           -                                   (2,000)                              -                                    -                                  -                                  -                                  1,236,828                      
C024279 Woonsocket Sub New 13 kV S/gear DISTRIBUTION Discretionary Closed 2/27/2015  2,764,589                    1,071,758                      (3,598)                            2,000                              -                                    -                                    -                                  -                                  -                                  1,070,160                      

USSC0408P31R1 Total +/-10% 9,962,730                      10,630,000                           4,864,807                        188,356                           4,000                               (2,000)                              -                                    -                                    -                                    -                                    5,055,163                        
USSC0408P36v7/AMICPWS0930v6 C024175 Chase Hill Sub (D_Line) DISTRIBUTION Discretionary open  Nov-2019 Construction 9,206,056                    88,417                           (112,983)                        100,000                         277,000                           625,465                           1,327,297                      2,859,736                      2,497,414                      7,662,346                      

C024176 Chase Hill Sub (D-Sub) DISTRIBUTION Discretionary open  Nov-2019 Close Out 10,532,158                  47,565                           330,393                         3,043,000                      191,000                           2,651,511                        3,611,740                      274,945                         19,924                           10,170,077                   
C030165 1870S Line Tap - Chase Hill Sub RI TRANSMISSION (Non-ISR) N/A - transmission open  Mar-2017 1,564,516                    
C030166 New Chase Hill Substation RI TRANSMISSION (Non-ISR) N/A - transmission open  Jan-2016 2,046,033                    
C034102 Retire Ashaway 43 Substation DISTRIBUTION Discretionary open  Mar-2018 Close Out 176,167                        -                                  -                                  -                                   -                                    -                                    981                                 5,860                             118,245                         125,087                         
C036233 Hope Valley (D_Sub) DISTRIBUTION Discretionary open  Jun-2019 Close Out 201,567                        -                                  -                                  -                                   -                                    -                                    -                                  27,578                           12,241                           39,820                           

USSC0408P36v7/AMICPWS0930v6  Total +/-10% 23,726,498                    22,285,000                           135,982                           217,409                           3,143,000                        468,000                           3,276,976                        4,940,019                        3,168,120                        2,647,824                        17,997,330                     
USSC0408P37C C024179 Coventry MITS (Dist Sub) DISTRIBUTION Discretionary Closed 5/3/2016  2,153,037                    166,134                         788,075                         333,000                         129,000                           25,091                             11,317                           -                                  -                                  1,452,617                      

C024180 Coventry MITS (Dist Line) DISTRIBUTION Discretionary Closed 5/11/2016  787,728                        386,498                         217,936                         (1,000)                             -                                    (327)                                  (740)                                -                                  -                                  602,368                         

USSC0408P37C Total 2,940,765                      2,942,000                              552,632                           1,006,011                        332,000                           129,000                           24,764                             10,578                             -                                    -                                    2,054,985                        
USSC0408PS34C C011578 Newport Sub Land Purchase (D-Sub) DISTRIBUTION Discretionary Closed 6/1/2012  2,532,030                    1,955,177                      (10,600)                          -                                   -                                    -                                    -                                  -                                  -                                  1,944,577                      

C015409 Newport Phase 1 (D-Line) DISTRIBUTION Discretionary Closed 8/1/2012  7,585,768                    790,054                         297                                 -                                   -                                    -                                    -                                  -                                  -                                  790,351                         
C041186 Gate 2 Substation - T work TRANSMISSION (Non-ISR) N/A - transmission Closed 1/13/2017  16,606                          

USSC0408PS34C Total 10,134,404                    10,135,000                           2,745,231                        (10,303)                            -                                    -                                    -                                    -                                    -                                    -                                    2,734,929                        
USSC-11-045 v4C CD00648 Eldred Sub Asset Replacement (D-Sub DISTRIBUTION Discretionary Closed 12/24/2015  3,383,868                    3,256                             137,574                         1,431,000                      1,593,000                        38,310                             -                                  -                                  -                                  3,203,141                      

CD00659 Eldred Sub Asset Replacement(D-Lin DISTRIBUTION Discretionary Closed 11/20/2015  297,247                        1,672                             17,398                           14,000                            211,000                           -                                    -                                  -                                  -                                  244,070                         

USSC-11-045 v4C Total 3,681,115                      3,676,000                              4,929                               154,972                           1,445,000                        1,804,000                        38,310                             -                                    -                                    -                                    3,447,211                        
USSC-11-053C CD00696 Mobile Sub - Replace MSID#9734 DISTRIBUTION Discretionary Closed 4/4/2014  1,634,173                    695,000                         576,389                         234,000                         -                                    -                                    -                                  -                                  -                                  1,505,389                      

USSC-11-053C Total 1,634,173                      1,630,000                              695,000                           576,389                           234,000                           -                                    -                                    -                                    -                                    -                                    1,505,389                        
USSC-12-014 v2C C041983 Shun Pike Sub - Tx Line Tap Phase 1 TRANSMISSION (Non-ISR) N/A - transmission Closed 11/7/2014  805,299                        

C041985 Shun Pike Sub - Tx Sub Phase 1 TRANSMISSION (Non-ISR) N/A - transmission Closed 1/7/2015  1,303,671                    
CD00722 New Shun Pike Substation - 23kV Lin DISTRIBUTION Non-Discretionary Closed 1/7/2015  400,798                        -                                  142,635                         (178,000)                        455,000                           -                                    -                                  -                                  -                                  419,635                         
CD00723 New Shun Pike Substation-23kV Sub DISTRIBUTION Non-Discretionary Closed 1/7/2015  2,859,553                    -                                  551,247                         1,407,000                      860,000                           -                                    -                                  -                                  -                                  2,818,247                      

USSC-12-014 v2C Total 5,369,320                      5,983,000                              -                                    693,881                           1,229,000                        1,315,000                        -                                    -                                    -                                    -                                    3,237,881                        
USSC-12-040 v4C CD00135 I-195 Contract 14 - Providence DISTRIBUTION Non-Discretionary Closed 2/23/2017  3,896,794                    68,711                           125,340                         3,255,000                      937,000                           249,030                           (1,277,316)                    -                                  -                                  3,357,765                      

CD00766 I-195 Contract 15 - Providence DISTRIBUTION Non-Discretionary Closed 9/29/2017  1,173,940                    -                                  69,189                           790,000                         526,000                           30,583                             (338,859)                        5,922                             -                                  1,082,834                      

USSC-12-040 v4C Total 5,070,734                      6,228,000                              68,711                             194,529                           4,045,000                        1,463,000                        279,613                           (1,616,175)                      5,922                               -                                    4,440,599                        
USSC-12-080 v4 C036522 Kilvert St 87 - Install TB#2 DISTRIBUTION Discretionary Closed 1/21/2019  3,802,501                    -                                  40,301                           959,000                         288,000                           1,222,365                        1,224,514                      76,364                           (13,062)                          3,797,481                      

C042083 Kilvert St T2 - Tx Sub TRANSMISSION (Non-ISR) N/A - transmission Closed 1/21/2019  603,457                        
C042084 J188 Kilvert St T2 - Tx Line TRANSMISSION (Non-ISR) N/A - transmission Closed 1/21/2019  585,511                        

USSC-12-080 v4 Total 4,991,469                      5,364,000                              -                                    40,301                             959,000                           288,000                           1,222,365                        1,224,514                        76,364                             (13,062)                            3,797,481                        
USSC-12-085 v4C C046831 CLARKE 65J12 Feeder Upgrade (D-Sub) DISTRIBUTION Discretionary Closed 1/30/2017  2,224,666                    -                                  18,364                           139,000                         846,000                           1,155,680                        11,554                           -                                  -                                  2,170,598                      

C046832 CLARKE St Feeder Upgrades (D-Line) DISTRIBUTION Discretionary Closed 7/15/2016  498,688                        -                                  1,286                             20,000                            88,000                             293,943                           19,436                           -                                  -                                  422,665                         

USSC-12-085 v4C Total 2,723,354                      2,725,000                              -                                    19,650                             159,000                           934,000                           1,449,623                        30,990                             -                                    -                                    2,593,263                        
USSC1209P225C C028900 Recond. 2228 Johnston sub - Randall DISTRIBUTION Discretionary Closed 10/27/2014  2,436,541                    1,406,216                      731,541                         193,000                         -                                    -                                    -                                  -                                  -                                  2,330,757                      

USSC1209P225C Total 2,436,541                      2,437,000                              1,406,216                        731,541                           193,000                           -                                    -                                    -                                    -                                    -                                    2,330,757                        
USSC-12-177C C043085 D/F Sockanosset #2 TRF DISTRIBUTION Non-Discretionary Closed 7/31/2015  1,236,784                    -                                  10,354                           (4,000)                             761,000                           -                                    -                                  -                                  -                                  767,354                         

USSC-12-177C Total 1,236,784                      1,237,000                              -                                    10,354                             (4,000)                              761,000                           -                                    -                                    -                                    -                                    767,354                           
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USSC-12-287 v4 C043553 Highland Dr. Taps TRANSMISSION (Non-ISR) N/A - transmission Closed 7/31/2015  1,663,149                    

C043555 Highland Drive Substation TRANSMISSION (Non-ISR) N/A - transmission Closed 2/7/2019  2,879,375                    
CD00972 New Highland Drive Substation - DSu DISTRIBUTION Discretionary Closed 2/7/2019  12,144,035                  -                                  68,803                           6,978,000                      5,555,000                        (479,139)                          (1,130)                            -                                  -                                  12,121,534                   
CD00978 New Highland Drive Substation - DLi DISTRIBUTION Discretionary Closed 2/7/2019  4,329,793                    -                                  10,099                           1,696,000                      541,000                           10,269                             80,458                           1,568,213                      117,579                         4,023,617                      

USSC-12-287 v4 Total 21,016,352                    21,169,000                           -                                    78,901                             8,674,000                        6,096,000                        (468,870)                          79,328                             1,568,213                        117,579                           16,145,151                     
USSC-12-346 v2 C036516 Kilvert St 87 - New Fdr (DLine) DISTRIBUTION Discretionary open  Mar-2020 Construction 3,726,712                    -                                  14,907                           1,182,000                      1,144,000                        793,832                           296,083                         (4,754)                            455                                 3,426,524                      

USSC-12-346 v2 Total +/-10% 3,726,712                      3,831,000                              -                                    14,907                             1,182,000                        1,144,000                        793,832                           296,083                           (4,754)                              455                                   3,426,524                        
USSC-12-355C C043894 Kent County 115/12 2nd Transformer TRANSMISSION (Non-ISR) N/A - transmission Closed 2/9/2018  761,665                        

CD01101 Kent County 2nd Transformer (D-Sub) DISTRIBUTION Discretionary Closed 5/29/2018  2,476,967                    -                                  219                                 79,000                            350,000                           315,605                           1,517,081                      64,972                           9,590                             2,336,468                      
CD01102 Hunt River Substation Retirement DISTRIBUTION Discretionary Closed 4/20/2018  524,057                        -                                  -                                  26,000                            (29,000)                            671                                   5,747                             (3,817)                            -                                  (399)                                
CD01104 Kent County 2nd Transformer (D-Line DISTRIBUTION Discretionary Closed 10/31/2017  170,044                        -                                  -                                  11,000                            15,000                             269                                   157,226                         (16,282)                          -                                  167,213                         

USSC-12-355C Total 3,932,733                      3,933,000                              -                                    219                                   116,000                           336,000                           316,546                           1,680,054                        44,873                             9,590                               2,503,282                        
USSC-12-433 v5C CD01242 Pontiac Substation Flood Restoratio DISTRIBUTION Discretionary Closed 4/15/2016  3,117,646                    -                                  40,153                           413,000                         1,525,000                        1,096,031                        (5,095)                            -                                  -                                  3,069,089                      

CD01243 Pontiac Substation Flood Restoratio DISTRIBUTION Discretionary Closed 5/2/2016  630,417                        -                                  936                                 12,000                            265,000                           315,436                           -                                  -                                  -                                  593,372                         

USSC-12-433 v5C Total 3,748,063                      3,751,000                              -                                    41,089                             425,000                           1,790,000                        1,411,467                        (5,095)                              -                                    -                                    3,662,461                        
USSC-12-444 v3C C036230 Langworthy Substation (D-Sub) DISTRIBUTION Discretionary Closed 7/11/2016  1,702,060                    -                                  69,261                           1,162,000                      396,000                           48,975                             -                                  -                                  -                                  1,676,236                      

C036232 Langworthy Substation (D-Line) DISTRIBUTION Discretionary Closed 11/20/2015  191,113                        -                                  7,548                             108,000                         55,000                             750                                   -                                  -                                  -                                  171,298                         

USSC-12-444 v3C Total 1,893,173                      1,895,000                              -                                    76,809                             1,270,000                        451,000                           49,724                             -                                    -                                    -                                    1,847,534                        
USSC-12-472v3 (DCIG1008P92) C028920 New London Ave (D-Sub) DISTRIBUTION Discretionary in service  Mar-2020 Close Out 10,299,412                  5,329                             153,863                         208,000                         709,000                           1,469,613                        200,874                         2,756,083                      4,724,334                      10,227,095                   

C028921 New London Ave (D-Line) DISTRIBUTION Discretionary open  Jan-2020 Construction 6,495,034                    -                                  6,948                             3,000                              148,000                           89,532                             68,288                           1,586,290                      3,377,471                      5,279,530                      
C030161 Install 795 Al cond. on 3310 Line TRANSMISSION (Non-ISR) Discretionary Closed 12/12/2017  737,466                        -                                  16,442                           -                                   -                                    -                                    -                                  -                                  -                                  16,442                           
C031696 New London Ave - Tap T-172S TRANSMISSION (Non-ISR) N/A - transmission Closed 8/22/2019  2,485,911                    
C045313 New London WaveTrap TRANSMISSION (Non-ISR) N/A - transmission in service  Dec-2016 100,746                        
C054434 West Cranston Substation Wave Trap TRANSMISSION (Non-ISR) N/A - transmission Closed 9/25/2017  143,947                        
C054436 Johnston Substation Wave Trap TRANSMISSION (Non-ISR) N/A - transmission Closed 3/28/2017  142,334                        

USSC-12-472v3 (DCIG1008P92) Total +/-10% 20,404,851                    20,163,000                           5,329                               177,253                           211,000                           857,000                           1,559,145                        269,162                           4,342,372                        8,101,805                        15,523,068                     
USSC-13-007 v3 C044795 BITS Block Island (T-Sub) TRANSMISSION (Non-ISR) N/A - transmission in service  Nov-2015 11,014,864                  

C044797 BITS Mainland (T-Sub) TRANSMISSION (Non-ISR) N/A - transmission in service  Nov-2015 7,087,873                    
C044798 BITS T-Line TRANSMISSION (Non-ISR) N/A - transmission open  Jun-2015 98,539,050                  
C046386 BITS Wakefield Sub Upgrades (D-Sub) DISTRIBUTION Non-Discretionary in service  Oct-2020 Close Out 2,851,663                    -                                  -                                  14,000                            69,000                             214,156                           2,405,000                      44,418                           3,185                             2,749,759                      
C059842 West Kingston BITS Protection Upgrd TRANSMISSION (Non-ISR) N/A - transmission in service  Jun-2016 266,936                        
C072706 Land-BITS Block Island Sustation TRANSMISSION (Non-ISR) N/A - transmission Closed 5/30/2016  364,996                        
C079660 BITS Spare Cable Reel Foundation TRANSMISSION (Non-ISR) N/A - transmission open  Feb-2018 88,961                          

USSC-13-007 v3 Total +/-10% 120,214,343                  133,877,000                         -                                    -                                    14,000                             69,000                             214,156                           2,405,000                        44,418                             3,185                               2,749,759                        
USSC-13-182C C046506 Tunk Hill Road, Scituate RI,  Storm DISTRIBUTION Discretionary Closed 7/1/2016  1,570,456                    -                                  -                                  417,000                         893,000                           65,433                             -                                  -                                  -                                  1,375,433                      

USSC-13-182C Total 1,570,456                      1,571,000                              -                                    -                                    417,000                           893,000                           65,433                             -                                    -                                    -                                    1,375,433                        
USSC-13-239-DCIG0109P110 C023852 Inst Ductline Governor St. Prov. DISTRIBUTION Discretionary Closed 11/28/2017  1,532,781                    12,704                           19,593                           212,000                         1,161,000                        52,149                             -                                  -                                  -                                  1,457,447                      

USSC-13-239-DCIG0109P110 Total 1,532,781                      1,653,000                              12,704                             19,593                             212,000                           1,161,000                        52,149                             -                                    -                                    -                                    1,457,447                        
USSC-13-285 v2 C050758 Lee St MC Retirement (D-Line) DISTRIBUTION Discretionary open  Oct-2019 Construction 3,778,955                    -                                  -                                  9,000                              83,000                             25,225                             2,541                             7,721                             2,999,899                      3,127,386                      

C051118 Lee St MC Retirement (D-Sub) DISTRIBUTION Discretionary open  Dec-2015 Close Out 52,881                          -                                  -                                  3,000                              6,000                               1,606                               9,846                             9,148                             1,099                             30,699                           

USSC-13-285 v2 Total +/-10% 3,831,836                      3,450,000                              -                                    -                                    12,000                             89,000                             26,831                             12,386                             16,869                             3,000,998                        3,158,085                        
USSC-13-294 v2 C050760 Cottage St MC Retirement (D-Line) DISTRIBUTION Discretionary open  Jul-2020 Final Engineering 755,523                        -                                  -                                  12,000                            102,000                           15,849                             2,022                             22,535                           596,170                         750,576                         

C051126 Cottage St MC Retirement (D-Sub) DISTRIBUTION Discretionary open  Dec-2015 Final Engineering 48,207                          -                                  -                                  3,000                              7,000                               1,757                               35                                   13,548                           2,166                             27,505                           

USSC-13-294 v2 Total +/-25% 803,730                          5,000,000                              -                                    -                                    15,000                             109,000                           17,606                             2,057                               36,082                             598,336                           778,081                           
USSC-13-322 v3C C047422 IRURD Maplewood DISTRIBUTION Discretionary Closed 3/22/2017  1,531,701                    -                                  -                                  11,000                            103,000                           1,049,840                        164,451                         -                                  -                                  1,328,291                      

USSC-13-322 v3C Total 1,531,701                      1,532,000                              -                                    -                                    11,000                             103,000                           1,049,840                        164,451                           -                                    -                                    1,328,291                        
USSC-14-009 v5 C046352 Volt Var Dline RI Pilot Project DISTRIBUTION Discretionary Closed 4/11/2019  5,438,598                    -                                  -                                  19,000                            1,490,000                        1,540,206                        1,319,335                      309,880                         41,520                           4,719,941                      

C052708 Volt Var-Substation DISTRIBUTION Discretionary Closed 5/30/2019  239,107                        -                                  -                                  4,000                              162,000                           56,690                             9,138                             -                                  223                                 232,051                         
C080657 VVO IS/IT IS/IT (Non-ISR) N/A - Non-ISR Closed 9/18/2018  1,497,826                    

USSC-14-009 v5 Total 7,175,531                      6,594,000                              -                                    -                                    23,000                             1,652,000                        1,596,896                        1,328,473                        309,880                           41,743                             4,951,992                        
USSC-14-082C C020297 Sac AB Repl Prog Phase 7 NEC DxT DISTRIBUTION Discretionary Closed 7/12/2016  1,017,988                    6,795                             420,907                         190,000                         186,000                           2,385                               30,183                           -                                  -                                  836,270                         

USSC-14-082C Total 1,017,988                      1,019,000                              6,795                               420,907                           190,000                           186,000                           2,385                               30,183                             -                                    -                                    836,270                           
USSC-14-123 v2C C046398 Memorial Blvd Easton's Beach inst d DISTRIBUTION Discretionary Closed 12/2/2016  1,481,730                    -                                  -                                  6,000                              27,000                             1,089,502                        317,099                         -                                  -                                  1,439,601                      

USSC-14-123 v2C Total 1,481,730                      1,481,000                              -                                    -                                    6,000                               27,000                             1,089,502                        317,099                           -                                    -                                    1,439,601                        
USSC-14-180C CD00824 Radio Improvement Project. DISTRIBUTION Discretionary Closed 11/3/2014  1,576,534                    -                                  1,039,438                      418,000                         -                                    -                                    -                                  -                                  -                                  1,457,438                      

USSC-14-180C Total 1,576,534                      1,580,000                              -                                    1,039,438                        418,000                           -                                    -                                    -                                    -                                    -                                    1,457,438                        
USSC-14-195 v3 C051212 South St repl indoor subst D-SUB DISTRIBUTION Discretionary open  Jan-2020 Close Out 42,028,622                  -                                  -                                  -                                   61,000                             4,708,057                        11,987,796                   21,691,510                   3,532,320                      41,980,682                   

C051213 South St repl indoor subst D-LINE DISTRIBUTION Discretionary in service  Jan-2020 Close Out 9,973,127                    -                                  -                                  -                                   45,000                             1,519,510                        3,081,994                      3,045,617                      2,093,740                      9,785,862                      
C055584 South Street Substation Rebuild TRANSMISSION (Non-ISR) N/A - transmission open  Sep-2018 22,681,000                  
C055585 T1/T2/T3 Circuits Rebuild TRANSMISSION (Non-ISR) N/A - transmission open  Oct-2018 1,663,213                    
C055586 T1/T2/T3 Circuits Rebuild (Frln SQ) TRANSMISSION (Non-ISR) N/A - transmission open  Dec-2017 1,050,355                    
C055623 South St Sub 11kV Removal DISTRIBUTION Discretionary open  Jan-2019 Construction 105,474                        -                                  -                                  -                                   10,000                             10,131                             6,662                             12,585                           26,407                           65,785                           

USSC-14-195 v3 Total +/-10% 77,501,791                    85,820,000                           -                                    -                                    -                                    116,000                           6,237,698                        15,076,452                     24,749,713                     5,652,467                        51,832,330                     
USSC-14-201 v4 C053646 Quonset Sub Expansion (D-Sub) DISTRIBUTION Discretionary open  Dec-2019 Close Out 7,137,709                    -                                  -                                  -                                   407,000                           1,498,882                        1,034,200                      3,482,945                      671,656                         7,094,682                      

C053647 Quonset Sub Expansion (D-Line) DISTRIBUTION Discretionary open  Feb-2020 Construction 1,068,939                    -                                  -                                  -                                   18,000                             141,491                           122,216                         383,754                         185,014                         850,474                         

USSC-14-201 v4 Total +/-10% 8,206,648                      9,019,000                              -                                    -                                    -                                    425,000                           1,640,372                        1,156,416                        3,866,698                        856,670                           7,945,156                        
USSC-14-202C CD00002 Miriam Hospital Second Feeder Servi DISTRIBUTION Non-Discretionary Closed 7/28/2014  741,109                        (16,542)                          (116,282)                        873,000                         (55,000)                            -                                    -                                  -                                  -                                  685,176                         

USSC-14-202C Total 741,109                          1,052,000                              (16,542)                            (116,282)                          873,000                           (55,000)                            -                                    -                                    -                                    -                                    685,176                           
USSC-14-223 v4 C051824 Lafayette Sub Transformer Replaceme DISTRIBUTION Discretionary in service  Oct-2019 Close Out 2,590,410                    -                                  -                                  153,000                         203,000                           320,957                           262,795                         180,291                         1,463,146                      2,583,188                      

USSC-14-223 v4 Total +/-10% 2,590,410                      2,995,000                              -                                    -                                    153,000                           203,000                           320,957                           262,795                           180,291                           1,463,146                        2,583,188                        
USSC-14-261v3 CD00656 Jepson Substation (D-Sub) DISTRIBUTION Discretionary open  Dec-2020 Construction 11,475,452                  -                                  2,544                             -                                   83,000                             67,330                             28,309                           3,146,530                      8,150,446                      11,478,159                   

C041183 Jepson 115Kv (T-Sub) TRANSMISSION (Non-ISR) N/A - transmission open Jan-2021 Construction 13,364,244                  
C041184 Line 61/62 Conversion (T-Line) TRANSMISSION (Non-ISR) N/A - transmission open Sep-2022 Ready to Schedule 25,268,203                  
C041185 Dexter 115 Kv Station (T-Sub) TRANSMISSION (Non-ISR) N/A - transmission open Jan-2021 Construction 3,012,480                    

USSC-14-261v3 Total +/-10% 53,120,379                    80,859,000                           -                                    2,544                               -                                    83,000                             67,330                             28,309                             3,146,530                        8,150,446                        11,478,159                     
USSC-14-262 v4 C015158 Newport Substation (D-Sub) DISTRIBUTION Discretionary open  Dec-2019 Construction 9,767,656                    6,075                             119,339                         144,000                         417,000                           560,077                           (111,580)                        1,344,162                      6,867,775                      9,346,848                      

C024159 Newport 69kV Line 63 (D-Line) DISTRIBUTION Discretionary open  Oct-2019 Construction 1,200,562                    1,513                             35,097                           32,000                            55,000                             9,227                               79,706                           189,219                         733,260                         1,135,021                      
C028628 Newport SubTrans & Dist Conversion DISTRIBUTION Discretionary open  Sep-2021 Construction 14,686,587                  1,508                             82,080                           9,000                              308,000                           883,335                           1,263,378                      1,683,831                      7,758,768                      11,989,900                   
C054054 Jepson Substation     (D-Line) DISTRIBUTION Discretionary open  Dec-2020 Construction 880,000                        -                                  -                                  -                                   -                                    -                                    11,057                           (2,530)                            367,846                         376,373                         
CD00649 Gate 2 Substation (D-Sub) DISTRIBUTION Discretionary open  Jun-2021 Final Engineering 2,008,740                    -                                  5,045                             -                                   190,000                           1,434,350                        206,832                         57,418                           84,574                           1,978,219                      

USSC-14-262 v4 Total +/-10% 28,543,545                    55,477,000                           9,095                               241,561                           185,000                           970,000                           2,886,989                        1,449,393                        3,272,100                        15,812,223                     24,826,362                     
USSC-14-267C CD00937 IRURD Village Green Rehab DISTRIBUTION Discretionary Closed 4/27/2016  1,407,309                    -                                  298                                 451,000                         633,000                           9,473                               -                                  -                                  -                                  1,093,771                      

USSC-14-267C Total 1,407,309                      1,408,000                              -                                    298                                   451,000                           633,000                           9,473                               -                                    -                                    -                                    1,093,771                        
USSC-15-109 v2 C053657 Southeast Substation (D-Sub) DISTRIBUTION Discretionary open  Dec-2021 Final Engineering 2,104,155                    -                                  -                                  -                                   -                                    37,190                             -                                  57,540                           2,006,485                      2,101,215                      

C053658 Southeast Substation (D-Line) DISTRIBUTION Discretionary open  Dec-2020 Final Engineering 333,325                        -                                  -                                  -                                   -                                    37,190                             -                                  93,847                           198,929                         329,965                         
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C055563 Southeast Sub Tap Line TRANSMISSION (Non-ISR) N/A - transmission open  Apr-2020 237,015                        
C055583 Pawtucket No. 1 Substation TRANSMISSION (Non-ISR) N/A - transmission open  May-2021 556,661                        
C055683 Pawtucket No 1 (D-Sub) DISTRIBUTION Discretionary open  Jul-2021 Final Engineering 193,582                        -                                  -                                  -                                   -                                    -                                    -                                  21,720                           107,090                         128,810                         
C056343 Southeast Substation TRANSMISSION (Non-ISR) N/A - transmission open  Sep-2021 252,098                        
C061766 Valley Sub P11 Line Protection Upgr TRANSMISSION (Non-ISR) N/A - transmission open  Jun-2020 141,839                        

USSC-15-109 v2 Total +/-10% 3,818,675                      38,182,000                           -                                    -                                    -                                    -                                    74,380                             -                                    173,107                           2,312,503                        2,559,990                        
USSC-15-161C C049981 Nsnvlle 127W41 New Customer Load DISTRIBUTION Non-Discretionary Closed 8/2/2018  1,985,903                    -                                  -                                  4,000                              108,000                           1,583,893                        -                                  -                                  -                                  1,695,893                      

USSC-15-161C Total 1,985,903                      1,986,000                              -                                    -                                    4,000                               108,000                           1,583,893                        -                                    -                                    -                                    1,695,893                        
USSC-15-194C CD00533 EMS Expansion - Lincoln Ave 72 DISTRIBUTION Discretionary Closed 4/20/2016  1,067,016                    4,515                             206,115                         154,000                         531,000                           162,413                           -                                  -                                  -                                  1,058,043                      

USSC-15-194C Total 1,067,016                      1,067,000                              4,515                               206,115                           154,000                           531,000                           162,413                           -                                    -                                    -                                    1,058,043                        
USSC-15-199 v3 C051203 LNG Plant Svc Terminal Rd Prv DLine DISTRIBUTION Non-Discretionary open  Nov-2019 Construction 1,628,523                    -                                  -                                  -                                   -                                    41,558                             764,786                         424,964                         224,519                         1,455,827                      

C051204 LNG Plant Svc Terminal Rd Prv DSub DISTRIBUTION Non-Discretionary closed  Dec-2017 1,159,223                    -                                  -                                  -                                   -                                    16,611                             1,452,266                      (471,434)                        2,929                             1,000,373                      

USSC-15-199 v3 Total +/-10% 2,787,746                      5,589,000                              -                                    -                                    -                                    -                                    58,169                             2,217,052                        (46,469)                            227,448                           2,456,200                        
USSC-15-238 v2 C053268 Pawtucket No 1 Bus Sect 73 Relief DISTRIBUTION Discretionary open  Jan-2020 Close Out 1,548,349                    -                                  -                                  1,000                              747,000                           529,331                           (25,602)                          -                                  -                                  1,251,729                      

USSC-15-238 v2 Total +/-10% 1,548,349                      1,750,000                              -                                    -                                    1,000                               747,000                           529,331                           (25,602)                            -                                    -                                    1,251,729                        
USSC-15-277 C068686 Franklin Sq Breaker Replacements DISTRIBUTION Discretionary open  Dec-2019 Close Out 2,101,934                    -                                  -                                  -                                   -                                    -                                    408,100                         1,947,119                      (264,799)                        2,090,421                      

USSC-15-277 Total +/-10% 2,101,934                      2,200,000                              -                                    -                                    -                                    -                                    -                                    408,100                           1,947,119                        (264,799)                          2,090,421                        
USSC-15-290 v2 C055844 W Cranston Transformer #2 Replaceme DISTRIBUTION Discretionary open  Nov-2019 Construction 3,135,580                    -                                  -                                  -                                   -                                    1,643                               128,624                         474,180                         2,458,940                      3,063,388                      

C058300 Tx Asset Rplmt Blanket Line

USSC-15-290 v2 Total +/-10% 3,135,580                      3,950,000                              -                                    -                                    -                                    -                                    1,643                               128,624                           474,180                           2,458,940                        3,063,388                        
USSC-16-009C C070466 Valley #102 22T Replacement D/F DISTRIBUTION Non-Discretionary Closed 9/19/2017  1,966,661                    -                                  -                                  -                                   -                                    226,353                           1,734,383                      2,869                             -                                  1,963,606                      

USSC-16-009C Total 1,966,661                      1,967,000                              -                                    -                                    -                                    -                                    226,353                           1,734,383                        2,869                               -                                    1,963,606                        
USSC-16-027C C055357 RI UG Cable Repl Program - Fdr 1111 DISTRIBUTION Discretionary Closed 9/13/2016  1,223,387                    -                                  -                                  -                                   -                                    1,124,860                        (14,005)                          -                                  -                                  1,110,854                      

USSC-16-027C Total 1,223,387                      1,224,000                              -                                    -                                    -                                    -                                    1,124,860                        (14,005)                            -                                    -                                    1,110,854                        
USSC-16-147C C050006 Hyde Ave MC Retirement (D-Line) DISTRIBUTION Discretionary Closed 2/22/2018  3,011,164                    -                                  -                                  4,000                              91,000                             1,108,662                        640,359                         373,884                         -                                  2,217,905                      

C051271 Hyde Ave MC Retirement (D-Sub) DISTRIBUTION Discretionary Closed 8/14/2018  102,436                        -                                  -                                  -                                   -                                    -                                    -                                  5,511                             (5,582)                            (71)                                  

USSC-16-147C Total 3,113,600                      3,114,000                              -                                    -                                    4,000                               91,000                             1,108,662                        640,359                           379,395                           (5,582)                              2,217,834                        
USSC-16-148 v2 C050017 Daggett Ave MC Retirement (D-Line) DISTRIBUTION Discretionary open  Jan-2020 Close Out 2,627,291                    -                                  -                                  5,000                              84,000                             924,087                           761,635                         216,061                         -                                  1,990,783                      

C051274 Daggett Ave MC Retirement (D-Sub) DISTRIBUTION Discretionary open  Nov-2017 Close Out 92,280                          -                                  -                                  -                                   -                                    -                                    -                                  10,983                           (48)                                  10,935                           

USSC-16-148 v2 Total +/-10% 2,719,571                      2,555,000                              -                                    -                                    5,000                               84,000                             924,087                           761,635                           227,044                           (48)                                    2,001,718                        
USSC-16-150C C047377 IRURD Wethersfield Commons DISTRIBUTION Discretionary Closed 11/28/2017  1,227,151                    -                                  -                                  17,000                            136,000                           714,082                           235,155                         -                                  -                                  1,102,237                      

USSC-16-150C Total 1,227,151                      1,228,000                              -                                    -                                    17,000                             136,000                           714,082                           235,155                           -                                    -                                    1,102,237                        
USSC-16-156 C058320 Flood Contingency Plan NEC - T TRANSMISSION (Non-ISR) N/A - transmission Closed 5/24/2018  24,920                          

C059882 Flood Contingency Plan NECO - D DISTRIBUTION Discretionary open  Jan-2020 Construction 898,515                        -                                  -                                  -                                   -                                    -                                    297,958                         320,902                         200,699                         819,559                         

USSC-16-156 Total +50%/-25% 923,435                          3,694,000                              -                                    -                                    -                                    -                                    -                                    297,958                           320,902                           200,699                           819,559                           
USSC-16-157C C049910 Southeast Sub MC Retirement (DLine) DISTRIBUTION Discretionary Closed 8/2/2018  1,543,050                    -                                  -                                  21,000                            89,000                             60,192                             613,924                         205,986                         -                                  990,101                         

C051272 Southeast 60 Metaclad - Sub Retirem DISTRIBUTION Discretionary Closed 4/2/2019  104,202                        -                                  -                                  -                                   -                                    -                                    -                                  17,218                           (17,218)                          (0)                                    

USSC-16-157C Total 1,647,252                      1,647,000                              -                                    -                                    21,000                             89,000                             60,192                             613,924                           223,204                           (17,218)                            990,101                           
USSC-16-212C C046400 Capital Ctr Fdrs - Elim T-body join DISTRIBUTION Discretionary Closed 6/20/2016  1,014,165                    -                                  -                                  496,000                         227,000                           111,900                           -                                  -                                  -                                  834,900                         

USSC-16-212C Total 1,014,165                      1,015,000                              -                                    -                                    496,000                           227,000                           111,900                           -                                    -                                    -                                    834,900                           
USSC-16-215C C036397 Clarkson - new 13F10 feeder (line) DISTRIBUTION Discretionary Closed 5/25/2016  1,008,150                    -                                  7,389                             94,000                            460,000                           387,142                           -                                  -                                  -                                  948,531                         

USSC-16-215C Total 1,008,150                      1,009,000                              -                                    7,389                               94,000                             460,000                           387,142                           -                                    -                                    -                                    948,531                           
USSC-16-305 C051205 Dyer St replace indoor subst D-SUB DISTRIBUTION Discretionary open  May-2022 Develop & Sanction 1,082,334                    -                                  -                                  -                                   -                                    -                                    140,245                         197,908                         735,005                         1,073,158                      

C051211 Dyer St replace indoor subst D-LINE DISTRIBUTION Discretionary open  May-2019 Develop & Sanction 204,070                        -                                  -                                  -                                   -                                    -                                    -                                  89,024                           110,036                         199,060                         

USSC-16-305 Total +50%/-25% 1,286,404                      14,154,000                           -                                    -                                    -                                    -                                    -                                    140,245                           286,932                           845,041                           1,272,219                        
USSC-16-319 v3 C075571 RI VVO Langworthy Corner 86, Dist DISTRIBUTION Discretionary open  May-2018 Close Out 271,351                        -                                  -                                  -                                   -                                    -                                    -                                  223,187                         19,282                           242,469                         

C075573 RI VVO Langworthy Corner 86, Sub DISTRIBUTION Discretionary open  Dec-2017 Close Out 46,547                          -                                  -                                  -                                   -                                    -                                    -                                  41,789                           4,595                             46,384                           
C076365 RI VVO/CVR  Tiogue Ave 100, Substat DISTRIBUTION Discretionary open  Dec-2017 Close Out 72,150                          -                                  -                                  -                                   -                                    -                                    -                                  59,982                           12,168                           72,150                           
C076367 RI VVO/CVR  Lincoln Ave 72, Substat DISTRIBUTION Discretionary in service  Nov-2017 Close Out 323,570                        -                                  -                                  -                                   -                                    -                                    -                                  273,392                         49,016                           322,409                         
C077200 RI VVO/CVR Tiogue Ave 100 DISTRIBUTION Discretionary open  May-2018 Close Out 254,459                        -                                  -                                  -                                   -                                    -                                    -                                  189,942                         14,538                           204,480                         
C077201 RI VVO/CVR Lincoln Ave 72 DISTRIBUTION Discretionary in service  Oct-2019 Close Out 906,678                        -                                  -                                  -                                   -                                    -                                    -                                  519,862                         264,444                         784,307                         

USSC-16-319 v3 Total +/-10% 1,874,755                      1,962,000                              -                                    -                                    -                                    -                                    -                                    -                                    1,308,155                        364,044                           1,672,198                        
USSC-16-339C C058287 IRURD Ferncliffe Farms URD DISTRIBUTION Discretionary Closed 11/28/2017  1,033,515                    -                                  -                                  -                                   -                                    -                                    959,465                         3,656                             -                                  963,121                         

USSC-16-339C Total 1,033,515                      1,034,000                              -                                    -                                    -                                    -                                    -                                    959,465                           3,656                               -                                    963,121                           
USSC-17-212 C032258 ACNW Vlt47 Full Rebuild Prov DISTRIBUTION Discretionary open  Sep-2019 Close Out 1,527,081                    -                                  17,424                           23,000                            117,000                           12,280                             482,992                         239,992                         358                                 893,046                         

USSC-17-212 Total +/-10% 1,527,081                      1,497,000                              -                                    17,424                             23,000                             117,000                           12,280                             482,992                           239,992                           358                                   893,046                           
USSC-17-249 C055367 RI UG Cable Repl Program Fdr 54K21 DISTRIBUTION Discretionary open  Jan-2020 Final Engineering 1,021,303                    -                                  -                                  -                                   -                                    260,000                           438,603                         82,530                           1,482                             782,615                         

USSC-17-249 Total +/-10% 1,021,303                      1,200,000                              -                                    -                                    -                                    -                                    260,000                           438,603                           82,530                             1,482                               782,615                           
USSC-17-260 v2 C078529 Green Development, LLC 21MW DG DISTRIBUTION Non-Discretionary open  Oct-2019 Construction 778,083                        -                                  -                                  -                                   -                                    -                                    -                                  (507,125)                        1,881,332                      1,374,207                      

C078595 GreenD 21MW WT, Jostn - D_Sub DISTRIBUTION Non-Discretionary open  Jan-2019 Close Out 395,234                        -                                  -                                  -                                   -                                    -                                    -                                  (27,282)                          373,516                         346,234                         

USSC-17-260 v2 Total +/-10% 1,173,317                      8,030,000                              -                                    -                                    -                                    -                                    -                                    -                                    (534,407)                          2,254,847                        1,720,441                        
USSC-17-267 v2 C073957 "Citizens Bank Infastructure, Johns DISTRIBUTION Non-Discretionary open  Jan-2020 Close Out 1,139,156                    -                                  -                                  -                                   -                                    -                                    35,402                           993,459                         78,121                           1,106,981                      

USSC-17-267 v2 Total +/-10% 1,139,156                      1,450,000                              -                                    -                                    -                                    -                                    -                                    35,402                             993,459                           78,121                             1,106,981                        
USSC-17-281 C052964 IRURD Rollingwood DISTRIBUTION Discretionary open  Jan-2020 Close Out 1,410,843                    -                                  -                                  -                                   51,000                             36,518                             283,724                         888,163                         81,312                           1,340,716                      

USSC-17-281 Total +/-10% 1,410,843                      1,515,000                              -                                    -                                    -                                    51,000                             36,518                             283,724                           888,163                           81,312                             1,340,716                        
USSC-17-295 v2 C051385 Central Falls Sub Relief DISTRIBUTION Discretionary open  Jan-2020 Close Out 1,338,425                    -                                  -                                  1,000                              4,000                               902                                   109,563                         781,806                         81,272                           978,542                         

USSC-17-295 v2 Total +/-10% 1,338,425                      1,300,000                              -                                    -                                    1,000                               4,000                               902                                   109,563                           781,806                           81,272                             978,542                           
USSC-17-331 v2 C079031 Southern Sky Renewable johnston RI DISTRIBUTION Non-Discretionary open  Dec-2019 Construction 385,813                        -                                  -                                  -                                   -                                    -                                    -                                  817                                 642,027                         642,844                         

C079081 Southern Sky Cranston RI DISTRIBUTION Non-Discretionary open  Aug-2019 Final Engineering (1,051,964)                   -                                  -                                  -                                   -                                    -                                    -                                  1,460                             (1,042,278)                    (1,040,819)                    

USSC-17-331 v2 Total +/-10% (666,151)                        3,760,000                              -                                    -                                    -                                    -                                    -                                    -                                    2,277                               (400,251)                          (397,975)                          
USSC-17-378 v2 C079282 RI VVO/CVR Exp - Washington 126 DISTRIBUTION Discretionary open  Oct-2019 Construction 747,268                        -                                  -                                  -                                   -                                    -                                    -                                  -                                  606,979                         606,979                         

C079288 RI VVO/CVR Expansion - Staples 112 DISTRIBUTION Discretionary open  Oct-2018 Close Out 296,499                        -                                  -                                  -                                   -                                    -                                    -                                  569                                 258,578                         259,147                         
C079300 RI VVO/CVR Exp - Washington 126 Sub DISTRIBUTION Discretionary open  Oct-2018 Final Engineering 92,468                          -                                  -                                  -                                   -                                    -                                    -                                  6,174                             86,294                           92,468                           
C079482 RI VVO/CVR Exp - Staples 112 Substa DISTRIBUTION Discretionary open  Oct-2018 Develop & Sanction 113,466                        -                                  -                                  -                                   -                                    -                                    -                                  9,239                             100,888                         110,128                         

USSC-17-378 v2 Total +/-10% 1,249,701                      1,800,000                              -                                    -                                    -                                    -                                    -                                    -                                    15,982                             1,052,740                        1,068,722                        
USSC-18-042 C047379 IRURD Wood Estates Ph II DISTRIBUTION Discretionary open  Mar-2020 Construction 873,181                        -                                  -                                  12,000                            58,000                             43,187                             1,562                             273,022                         211,853                         599,623                         

USSC-18-042 Total +/-10% 873,181                          1,100,000                              -                                    -                                    12,000                             58,000                             43,187                             1,562                               273,022                           211,853                           599,623                           
USSC-18-257 C071307 RI UG Cable Repl Prog- Fdrs 79F1&F2 DISTRIBUTION Discretionary open  Jun-2020 Construction 1,519,659                    -                                  -                                  -                                   -                                    -                                    15,101                           792,921                         564,947                         1,372,969                      

USSC-18-257 Total +/-10% 1,519,659                      1,675,000                              -                                    -                                    -                                    -                                    -                                    15,101                             792,921                           564,947                           1,372,969                        
USSC-18-258 C055360 RI UG Cable Repl Program - Fdr 2J8 DISTRIBUTION Discretionary open  Jan-2020 Construction 1,344,288                    -                                  -                                  -                                   -                                    3,000                               5,985                             758,543                         355,823                         1,123,350                      
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USSC # FP Proj No Proj Descritpion 2 (for pivot table)
SEGMENT (Distribution or 

Transmission)*
Discretionary/Non-

Discretionary
Funding 

Project Status
If Closed, funding 
project close date
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Financial 

Completion Date  

If Distribution Open, 
Status as of  March 

2019
If Open, Current 

Tolerance %
 Sum of TTD Spend 
(through FY2019) 

 Sum of Current Project 
Approved Amount 

(Cap+Removal+Opex)** 
  FY2012 Actual ISR 

Capital 
    FY2013 Actual ISR 

Capital 
    FY2014 Actual ISR 

Capital 
    FY2015 Actual ISR 

Capital 
    FY2016 Actual ISR 

Capital 
    FY2017 Actual ISR 

Capital 
    FY2018 Actual ISR 

Capital 
    FY2019 Actual ISR 

Capital 

    TOTAL Actual ISR 
Capital (FY2012-

FY2019) 

USSC-18-258 Total +/-10% 1,344,288                      1,400,000                              -                                    -                                    -                                    -                                    3,000                               5,985                               758,543                           355,823                           1,123,350                        
USSC-18-270 C047375 IRURD Mystery Farms Estates DISTRIBUTION Discretionary open  Jan-2020 Close Out 1,663,231                    -                                  -                                  -                                   33,000                             12,350                             4,642                             407,790                         1,196,961                      1,654,743                      

USSC-18-270 Total +/-10% 1,663,231                      1,900,000                              -                                    -                                    -                                    33,000                             12,350                             4,642                               407,790                           1,196,961                        1,654,743                        
USSC-18-282 C046697 Hope Substation Flood Restoration DISTRIBUTION Discretionary open  Jul-2020 Construction 581,860                        -                                  -                                  12,000                            42,000                             159,897                           91,241                           18,979                           258,006                         582,123                         

USSC-18-282 Total +/-10% 581,860                          1,541,000                              -                                    -                                    12,000                             42,000                             159,897                           91,241                             18,979                             258,006                           582,123                           
USSC-18-303 C079116  Uni Solar 32MW West Greenwich ri DISTRIBUTION Non-Discretionary open  Mar-2020 Final Engineering 1,665,849                    -                                  -                                  -                                   -                                    -                                    -                                  17,522                           1,557,447                      1,574,969                      

C080679 23725379-D-UnvSolar-WGreenwh-Vict DISTRIBUTION Non-Discretionary open  Mar-2020 Construction (7,035,058)                   -                                  -                                  -                                   -                                    -                                    -                                  -                                  (6,101,239)                    (6,101,239)                    

USSC-18-303 Total +/-10% (5,369,209)                     5,495,000                              -                                    -                                    -                                    -                                    -                                    -                                    17,522                             (4,543,792)                      (4,526,270)                      
USSC-18-310 C081110 Westerly T4 Failure DISTRIBUTION Non-Discretionary open  Aug-2020 Develop & Sanction 791,892                        -                                  -                                  -                                   -                                    -                                    -                                  -                                  791,892                         791,892                         

USSC-18-310 Total +/-10% 791,892                          1,123,000                              -                                    -                                    -                                    -                                    -                                    -                                    -                                    791,892                           791,892                           
USSC-18-331 C081006 Franklin Sq Breaker Replacement DISTRIBUTION Discretionary open  Jul-2023 Construction 1,143,285                    -                                  -                                  -                                   -                                    -                                    -                                  -                                  1,143,285                      1,143,285                      

USSC-18-331 Total +/-10% 1,143,285                      4,550,000                              -                                    -                                    -                                    -                                    -                                    -                                    -                                    1,143,285                        1,143,285                        
USSC-19-012 v2 CD01097 Warwick Mall Substation Flood Resto DISTRIBUTION Discretionary open  Oct-2019 Construction 1,259,266                    -                                  4,104                             8,000                              215,000                           109,785                           16,057                           34,106                           859,435                         1,246,486                      

USSC-19-012 v2 Total +/-10% 1,259,266                      1,678,000                              -                                    4,104                               8,000                               215,000                           109,785                           16,057                             34,106                             859,435                           1,246,486                        
USSC-19-300 C047398 IRURD Wionkheige DISTRIBUTION Discretionary open  Jun-2020 Construction 769,514                        -                                  -                                  -                                   70,000                             17,401                             -                                  1,153                             679,964                         768,518                         

USSC-19-300 Total +/-10% 769,514                          2,200,000                              -                                    -                                    -                                    70,000                             17,401                             -                                    1,153                               679,964                           768,518                           

* Transmission projects are included where the Delegation of Authority (DOA) includes a Transmission portion of the approved sanction.  Any Transmission project is Non-ISR related.
** Projects between $500,000 and $1,000,000 have DOA at the individual funding project level.  Projects $1,000,000 and greater may be combined for DOA.
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The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4857 
In Re:  Adoption of Performance Incentives 

Pursuant to R.I. Gen. Laws § 39-1-27.7.1(e)(3)   
To Apply to the Electric Infrastructure, Safety, and Reliability Plan 

Responses to the Commission’s Second Set of Data Requests 
Issued on September 24, 2019 

   
 

Prepared by or under the supervision of:  Patricia C. Easterly 

PUC 2-3 
 

Request: 
 

For each ISR project (since inception) listed in response to PUC 2-2, please indicate the total 
project cost and completion date.  If the project was delayed or accelerated, please explain why. 
 
Response: 
 
Attachment PUC 2-2 has total project cost and actual or estimated completion date.  The 
Company does not automatically retain documentation related to whether projects were delayed 
or accelerated, and an explanation as to why, in the project planning system. To determine if a 
project was delayed or accelerated, the Company would need to perform a manual review of 
each project to review the available information.  This would be a time-consuming and manual 
exercise, which was not possible to perform during the timeframe for responding to this data 
request. 



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4857 
In Re:  Adoption of Performance Incentives 

Pursuant to R.I. Gen. Laws § 39-1-27.7.1(e)(3)   
To Apply to the Electric Infrastructure, Safety, and Reliability Plan 

Responses to the Commission’s Second Set of Data Requests 
Issued on September 24, 2019 

   
 

Prepared by or under the supervision of:  Patricia C. Easterly and Melissa Little 

PUC 2-4 
 

Request: 
 
For each ISR project listed in response to PUC 2-2 and PUC 2-3, please indicate if spending was 
included in the revenue requirement but no expenditures were made in the first year of inclusion.  
Please explain. 
 
Response: 
 
Generally, the revenue requirement for the capital component of the ISR is based on plant-in-
service.    
 
Plant can only be put into service after expenditures are made.  Therefore, there would be no 
circumstances when Plant-In-Service could occur before spending occurs.  If there were an 
instance where a project was forecasted to be placed into service in an ISR Plan filing and 
included in the ISR Plan revenue requirement, however no expenditures were actually made in 
that project’s first year of inclusion in the Plan, the forecasted plant-in-service associated with 
that project would be excluded from the subsequent annual reconciliation filing, as those dollars 
would not have been reflected in actual plant-in-service on the Company’s books, and the 
revenue requirement on that investment would be returned to customers through the CapEx 
reconciling factor.   



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4857 
In Re:  Adoption of Performance Incentives 

Pursuant to R.I. Gen. Laws § 39-1-27.7.1(e)(3)   
To Apply to the Electric Infrastructure, Safety, and Reliability Plan 

Responses to the Commission’s Second Set of Data Requests 
Issued on September 24, 2019 

   
 

Prepared by or under the supervision of:  Patricia C. Easterly 

PUC 2-5 
 

Request: 
 
For each ISR project listed in response to PUC 2-2, please provide the cost estimates at each 
stage of project development and the final completion cost results. 
 
Response: 
 
Attachment PUC 2-2 has final completion cost results for all closed projects and total to date 
costs for open projects.  The stages of project estimation described in PUC 2-1 pertain to 
Complex Projects.  All Complex projects do not go through each estimating stage.  
Documentation related to estimates at each stage of project development for Complex Projects 
would have to be manually derived, where available, from the project planning system.  This 
would be a time-consuming and manual exercise, which was not possible to perform during the 
timeframe for responding to this data request. 
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